
Prototype build planning



We plan one non-critical prototype build with parts, sequence, dependencies and review points.

Who it helps

Product teams and small manufacturers

The problem to solve

A prototype build can stall when necessary parts and reviews are identified only after assembly has begun.

Working through the brief

1. **Review the non-critical prototype scope**

   Gather the agreed inputs. Approved drawings and parts data, revision status and intended handover.

2. **Plan parts and build sequence**

   Track “Required part or task” and “Build dependency” together so the reviewer can connect the source information to the result.

3. **Mark dependencies and reviews**

   Use the plan to confirm task order and which review must take place before progressing.

4. **Check the scope at handover**

   Reference work from approved inputs. Site checks, production release and independent sign-off are separate.

Worked example

A non-critical prototype requires an inspection before the cover is fitted. Put that review in the planned build sequence.

Read the service scope / ENG-028

Sparkle Solutions Group Ltd.

info@sparklesolgroup.com +44 20 3307 6468 sparklesolgroup.com

71-75 Shelton Street, Covent Garden, London, WC2H 9JQ, United Kingdom