
Project dependency map



We map up to 40 tasks and identify the dependencies most likely to delay delivery.

Who it helps

Operations directors and team managers

The problem to solve

A project may miss a date because a prerequisite is hidden inside another team’s task list.

Working through the brief

1. **Collect the agreed project tasks**

   Gather the agreed inputs. Project objectives, current schedule, owners and available records.

2. **Connect prerequisites**

   Track “Task” and “Prerequisite” together so the reviewer can connect the source information to the result.

3. **Identify likely delay points**

   Use the map to decide which dependencies need early ownership and which delay would change the plan.

4. **Check the scope at handover**

   External audit, certification, software and additional teams are separate.

Worked example

Testing depends on sample data held by another team. Put the dependency and promised date on the project map.

Read the service scope / OPS-014

Sparkle Solutions Group Ltd.

info@sparklesolgroup.com +44 20 3307 6468 sparklesolgroup.com

71-75 Shelton Street, Covent Garden, London, WC2H 9JQ, United Kingdom